
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Contract Change Orders for the Fire Station No. 4, 180 North Lower Sacramento Road 

MEETING DATE: January 2, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council is 
being informed of change orders approved by the City Manager for this 
project. 

The original contract for this project was $1,628,369. The total cost of change orders to date is $28,964 (or 
1.8%). The project is approximately 95% complete. Detailed below is a description of the work involved in the 
change orders. More detailed descriptions and backup information for these change orders are available in the 
Public Works Department. 

Change Order No. 1 - This change order is for increased concrete footing work caused by 
unforeseen weather conditions. ($3,058) 

Change Order No. 2 - This change order is for concrete backfill at the main sewer trench under the 
building due to its adjacency to the building footings. ($2,599) 

Change Order No. 3 - This change order covers the cost of removing and replacing an existing 
section of sidewalk between the two entry driveways. ($4,154) 

Change Order No. 4 - This change order covers the cost of adding a fire alarm system to monitor 
the building in case of fire while staff is out on a call. ($2,287) 

Change Order No. 5 - This change order covers the cost of changing the clear glass at the 
apparatus bay doors to a green tint to match the building glass. ($1,942) 

Change Order No. 6 - This change order covers the cost of adding special coat and glove hangers 
to the turnout storage lockers. ($399) 

Change Order No. 7 - This change order covers the cost of changing the site storm drain grates 
and frames from round to square so they will work with the curb placement. ($959) 
Change Order No. 8 - This change order is to provide individual reading lights in each bedroom at 
the twelve beds. ($2,071) 

Change Order No. 9 - This change order covers the cost of miscellaneous framing changes 
required to coordinate the installation of HVAC (heat and air conditioning) duct access doors and 
roof drainpipes. ($3,204) 

Change Order No. I 0  - This change order is a credit for the deletion of TV mounting brackets and 
changes to the landscaping work. ($181) 

Change Order No. 11 - This change order is to cover the cost of code-required HVAC (heat and air 
conditioning) ceiling duct access doors. ($554) 
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Chanqe Order No. 12 - This change order covers the cost of adding a ceiling exhaust fan in the turnout 
storage room. ($399) 

Chanqe Order No. 13 - This change order covers the cost of various electrical changes, including adding 
switches, an exterior light fixture and ceiling fan. ($4,751) 

Chanqe Order No. 14 - This change order covers the cost of added building flashing and rerouting the 
dryer vent pipe. ($492) 

Chanqe Order No. 15 - This change order covers the cost of changing the apparatus bay roll-up door 
track and motor mounting to allow proper installation within the building. ($2,276) 

FUNDING: There are sufficient funds budgeted in the Fire Station No. 4 Project account to cover these 
fifteen change orders ($28,964). The total contract to date is $1,657,333. 

Richard C. Prima;Jr. 
Public Works Director 

Prepared by Gary Wiman, Construction Manager 
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cc: Construction Manager 
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